
MCEP CONTRACT NUMBER REQUEST NUMBER
MT-ARPA-CG-23-624

SECTION II - FINANCIAL
A                                       

Amount Budgeted
B                         

Amount Expended 
Prior to this 

Request

C                           
Amount Requested

D                                        
Balance Remaining 
After This Request

1.  TOTAL ADMINISTRATION BUDGET $18,000.00 $11,052.00 $2,204.00 $4,744.00
% of Total Grant % of Column A

#DIV/0! #DIV/0!
3.  TOTAL ACTIVITY BUDGET $607,000.00 $309,948.85 $0.00 $297,051.15

% of Total Grant % of Column A
#DIV/0! #DIV/0!

5. TOTAL GRANT BUDGET $625,000.00 $321,000.85 $2,204.00 $301,795.15
TOTAL Amount 

Requested $2,204.00
REMARKS:

EXPENDITURES  REASONABLE, APPROPRIATE   ________       
 SIGNATURES CORRECT                                       ________ 
CONSISTENT WITH PRECEDING REQUESTS& SABHRS  ______  
ADMINISTRATION DOES NOT EXCEED 10%       __________

Montana Department of Commerce                                                                      Montana Coal  Endowment Program                                                                                                                                                           
Grant Administration Manual                                             2-A

4. Percent

DATE:

TITLE:

SECTION IV - DOC APPROVAL

SECTION III - LOCAL APPROVAL
“By signing this report, I certify to the best of my knowledge and belief that the report is true, complete, and accurate, and 

DATE:

City of Three Forks
PO Box 187
Three Forks, MT 59752

City of Three Forks

SECTION I -  MCEP RECIPIENT INFORMATION                                   

DATE: SIGNATURE TITLE

BUDGET AMENDMENT APPROVED                     _________     

COUNTERSIGNATURE TITLE

Make Deposit Payable To:Name and Address of MCEP Recipient

****3646           ****2132

7

2. Percent

TOTAL AMOUNT REQUESTED                                     
                                          $2,204.00

APPROVED BY:



Attn Grant Manager: 

Invoice Number
Dates of Service/ 
Invoice Date Amount

38355 12/16/2025 $5,363.00
38356 12/16/2025 $19,997.86

910275 11/30/2025 $952.40
5491180 11/24/2025 $1,244.30
5491448 11/24/2025 $101.32

5491180-1 11/25/2025 $199.50

$27,858.38

Authorized Recipient Name
Date Processed

Authorized 
Signature Authorized Recipient Signature

Date Title

VENDOR’S NAME AND ADDRESS BILLED TO

STATE OF MONTANA

VENDOR INVOICE •        VENDOR RETURNS SIGNED ORIGINAL

•         FILE ORIGINAL WITH TRANSFER-WARRANT CLAIM.

Three Forks DNRC-CARDD
PO Box 187  PO Box 201601
Three Forks, MT 59752 Helena, MT 59620-1601

Name of Business/Vendor
Budget Category / Task Number and Description (see 
Grant Agreement Attachment B Budget)

Coleen O'Rourke

PROJECT INFORMATION:

Grant Agreement Number: AM-22-0070 Project Name Water System Improvements
Period of Performance:  11/09/2025-12/16/2025 Reimbursement Request Number: 22

DESCRIPTION OF GOODS DELIVERED OR SERVICES RENDERED:

Great West Engineering Engineering Basic
Great West Engineering Engineering Basic
A.M. Welles Construction
Northwest Pipe Fittings Construction
Northwest Pipe Fittings Construction
Northwest Pipe Fittings Construction

Mayor

GRAND TOTAL

STATE USE ONLY APPROVED FOR PAYMENT

I certify that this invoice is correct in all respects and that payment has not 
been received.

Randy Johnston



UNIFORM INVOICE TRACKING SPREADSHEET FOR:                                                                                                                                                                                  Three Forks Water System Improvements DATE: 01/07/26

Vendor's Name

Invoice or Pay 
Estimate 
Number             

Invoice 
Date or 
Time 
Period 
Covered

Total Amount of 
Invoice

Total Line Item 
Amount

Warrant 
Number Date Paid

Total Amount 
Paid This 
Invoice

Funding Source: Funding Source: Funding Source: Funding Source: Funding Source: Funding Source:

ARPA - MAG #
ARPA - LFR 

Direct Allocation # ARPA Comp MCEP DNRC # Local # Notes
Great West Engineering (Hydrogeologic Investigation) 23645 03/24/21 $1,196.25 $1,196.25 24312 4/19/2021 $1,196.25 1 $1,196.25
Great West Engineering (Hydrogeologic Investigation) 23811 04/22/21 $1,926.80 $1,926.80 24367 05/17/21 $1,926.80 1 $1,926.80
Great West Engineering (Hydrogeologic Investigation) 23951 05/19/21 $11,239.04 $11,239.04 24395 05/27/21 $11,239.04 1 $11,239.04
Great West Engineering (Hydrogeologic Investigation) 24199 06/25/21 $2,741.90 $2,741.90 24474 07/06/21 $2,741.90 1 $2,741.90
Great West Engineering (Hydrogeologic Investigation) 24473 07/26/21 $3,836.50 $3,836.50 24530 08/19/21 $3,836.50 1 $3,836.50
Great West Engineering (Hydrogeologic Investigation) 24636 08/26/21 $1,487.00 $1,487.00 24584 09/20/21 $1,487.00 1 $1,487.00
Great West Engineering (Hydrogeologic Investigation) 24856 09/24/21 $1,410.35 $1,410.35 24686 11/18/21 $1,410.35 1 $1,410.35
Great West Engineering (Hydrogeologic Investigation) 25029 10/22/21 $4,943.05 $2,036.40 24686 11/18/21 $2,036.40 1 $2,036.40
Great West Engineering (Land Acquisition/ROW) 25029 10/22/21 $0.00 $580.00 24686 11/18/21 $580.00 1 $580.00
Great West Engineering (Well No.6 Evaluation and Drilling Test Well) 25029 10/22/21 $0.00 $2,326.65 24686 11/18/21 $2,326.65 1 $2,326.65
Great West Engineering (Hydrogeologic Investigation) 25369 12/15/21 $10,617.71 $9,602.71 24762 01/03/22 $9,602.71 1 $9,602.71
Great West Engineering (Well No.6 Evaluation and Drilling Test Well) 25369 12/15/21 $0.00 $1,015.00 24762 01/03/22 $1,015.00 1 $1,015.00
Great West Engineering (Hydrogeologic Investigation) 25670 01/20/22 $11,794.89 $11,219.64 24824 02/14/22 $11,219.64 1 $11,219.64
Great West Engineering (Well No.6 Evaluation and Drilling Test Well) 25670 01/20/22 $0.00 $575.25 24824 02/14/22 $575.25 1 $575.25
Great West Engineering (Hydrogeologic Investigation) 25859 02/24/22 $8,372.70 $7,554.70 24864 03/11/22 $7,554.70 1 $7,554.70
Great West Engineering (Land Acquistion ROW) 25859 02/24/22 $0.00 $83.00 24864 03/11/22 $83.00 1 $83.00
Great West Engineering (Well No.6 Evaluation and Drilling Test Well) 25859 02/24/22 $0.00 $735.00 24864 03/11/22 $735.00 1 $735.00
Great West Engineering (Hydrogeologic Investigation) 26063 03/24/22 $7,890.56 $252.18 24932 04/15/22 $252.18 1 $252.18
Great West Engineering (Land Acquistion ROW) 26063 03/24/22 $0.00 $746.45 24932 04/15/22 $746.45 1 $746.45
Great West Engineering (Well No.6 Evaluation and Drilling Test Well) 26063 03/24/22 $0.00 $6,891.93 24932 04/15/22 $6,891.93 1 $6,891.93
Great West Engineering (Well No.6 Evaluation and Drilling Test Well) 26237 04/25/22 $3,067.00 $2,996.00 24972 05/16/22 $2,996.00 1 $2,996.00
Great West Engineering (Extended Pump Test Observation & Evaluation) 26237 04/25/22 $0.00 $71.00 24972 05/16/22 $71.00 1 $71.00
Great West Engineering (Well No.6 Evaluation and Drilling Test Well) 26509 05/20/22 $4,145.88 $4,145.88 25042 06/17/22 $4,145.88 1 $4,145.88
Great West Engineering (Land Acquistion ROW) 26603 06/21/22 $9,912.92 $3,185.90 25101 07/15/22 $3,185.90 1 $3,185.90
Great West Engineering (Well No.6 Evaluation and Drilling Test Well) 26603 06/21/22 $0.00 $6,727.02 25101 07/15/22 $6,727.02 1 $6,727.02
Great West Engineering (Grant Administration) 26910 07/21/22 $1,370.00 $1,370.00 25237 09/30/22 $1,370.00 2 $1,370.00
Great West Engineering (Land Acquisition) 26911 07/21/22 $12,528.28 $1,176.60 25237 09/30/22 $1,176.60 2 $1,176.60
Great West Engineering (Well No.6 Evaluation and Drilling Test Well) 26911 07/21/22 $0.00 $10,480.18 25237 09/30/22 $10,480.18 2 $10,480.18
Great West Engineering (Design, Permitting, Bidding & Construction of Well 6A) 26911 07/21/22 $0.00 $823.75 25237 09/30/22 $823.75 2 $823.75
Great West Engineering (Design, Permitting, Bidding & Construction of 5 Additional 26911 07/21/22 $0.00 $47.75 25237 09/30/22 $47.75 2 $47.75
Great West Engineering (Grant Administration) 27144 08/25/22 $2,298.50 $2,298.50 25204 09/16/22 $2,298.50 2 $2,298.50
Great West Engineering (Land Acquisition/ROW) 27151 08/26/22 $5,194.63 $281.50 25204 09/16/22 $281.50 2 $281.50
Great West Engineering (Well No.6 Evaluation and Drilling Test Well) 27151 08/26/22 $0.00 $492.50 25204 09/16/22 $492.50 2 $492.50
Great West Engineering (Design, Permitting, Bidding & Construction of Well 6A) 27151 08/26/22 $0.00 $4,420.63 25204 09/16/22 $4,420.63 2 $4,420.63
Great West Engineering (Grant Administration) 27291 09/20/22 $740.00 $740.00 25262 10/17/22 $740.00 2 $740.00
Great West Engineering (Land Acquisition/ROW) 27292 09/20/22 $18,378.00 $959.80 25262 10/17/22 $959.80 2 $959.80
Great West Engineering (Well No.6 Evaluation and Drilling Test Well) 27292 09/20/22 $0.00 $1,112.10 25262 10/17/22 $1,112.10 2 $1,112.10
Great West Engineering (Design, Permitting,Bidding & Construction of Well 6A) 27292 09/20/22 $0.00 $16,306.10 25262 10/17/22 $16,306.10 2 $16,306.10
Red Tiger Drilling 11189 01/04/22 $53,137.50 $53,137.50 24833 02/09/22 $53,137.50 2 $53,137.50
Energy Labratories 448254 01/14/22 $1,221.50 $1,221.50 24821 02/09/22 $1,221.50 2 $1,221.50
Red Tiger Drilling 11381 06/22/22 $64,344.00 $64,344.00 25113 07/13/22 $46,984.97 2 $17,359.03 2 $64,344.00
Energy Labratories 483287 06/30/22 $1,526.00 $1,526.00 25096 07/13/22 $1,526.00 2 $1,526.00
Great West Engineering (Preliminary Design) 27617 10/19/22 $2,208.25 $1,816.25 25326 11/16/22 $1,816.25 2 $1,816.25
Great West Engineering (Grant Administration) 27617 10/19/22 $0.00 $392.00 25326 11/16/22 $392.00 2 $392.00
Great West Engineering (Land Acquisition/ROW) 27635 10/19/22 $11,656.33 $415.00 25326 11/16/22 $415.00 2 $415.00
Great West Engineering (Design, Permitting, Bidding & Construction of Well 6A) 27635 10/19/22 $0.00 $10,183.33 25326 11/16/22 $10,183.33 2 $10,183.33
Great West Engineering (Design, Permitting, Reporting of 5 Additional Test Wells 27635 10/19/22 $0.00 $1,058.00 25326 11/16/22 $1,058.00 2 $1,058.00
Great West Engineering (Grant Administration) 25368 12/15/21 $5,191.00 $5,191.00 24762 01/03/22 $5,191.00 3 $5,191.00
Great West Engineering (Grant Administration) 25677 01/20/22 $817.50 $817.50 24824 02/14/22 $817.50 3 $817.50
Great West Engineering (Grant Administration) 25858 02/24/22 $1,341.50 $1,341.50 24864 03/11/22 $1,341.50 3 $1,341.50
Great West Engineering (Grant Administration) 26421 05/25/22 $1,154.00 $1,154.00 25042 06/17/22 $1,154.00 3 $1,154.00
Great West Engineering (Grant Administration) 26602 06/21/22 $562.00 $562.00 25101 07/15/22 $562.00 3 $562.00
Great West Engineering (Preliminary Design) 27805 11/15/22 $1,944.00 $77.00 25399 12/16/22 $77.00 3 $77.00
Great West Engineering (Grant Administration) 27805 11/15/22 $0.00 $1,867.00 25399 12/16/22 $1,867.00 3 $1,867.00
Great West Engineering (Land Acquisition/ROW) 27806 11/15/22 $15,763.68 $290.50 25399 12/16/22 $290.50 3 $290.50
Great West Engineering (Design, Permitting, Bidding & Construction of Well 6A) 27806 11/15/22 $0.00 $5,574.48 25399 12/16/22 $5,574.48 3 $5,574.48
Great West Engineering (Design, Permitting, Reporting of 5 Additional Test Wells 27806 11/15/22 $0.00 $9,898.70 25399 12/16/22 $9,898.70 3 $9,898.70
Susan Swimley 11953 08/04/22 $175.50 $175.50 25185 09/04/22 $175.50 1 $175.50
Susan Swimley 12006 09/06/22 $273.00 $273.00 25245 10/06/22 $273.00 1 $273.00
Susan Swimley 12066 10/05/22 $58.50 $58.50 25302 11/05/22 $58.50 1 $58.50
Great West Engineering (ARPA Grant) 24871 09/27/21 $7,686.25 $7,686.25 24686 11/18/21 $7,686.25 4 $7,686.25
Bozeman Daily Chronicle 304005 12/04/22 $160.00 $160.00 25419 01/04/23 $160.00 4 $160.00
Great West Engineering (Land Acquisition/ROW) 27987 12/13/22 $1,370.50 $1,370.50 24686 11/18/21 $1,370.50 4 $1,370.50
Great West Engineering (ARPA Grant) 27988 12/13/22 $124.50 $124.50 25101 07/15/22 $124.50 4 $124.50
Red Tiger Drilling 11614 12/13/22 $2,956.80 $2,956.80 25481 01/13/23 $2,956.80 4 $2,956.80
Great West Engineering (Preliminary Design) 28131 12/23/22 $1,791.50 $764.00 25473 01/30/23 $764.00 4 $764.00
Great West Engineering (Grant Administration) 28131 12/23/22 $0.00 $1,027.50 25473 01/30/23 $1,027.50 4 $1,027.50
Great West Engineering (Land Acquisition/ROW) 28132 12/21/22 $10,259.75 $474.00 25473 01/30/23 $474.00 4 $474.00
Great West Engineering (Design, Permitting, Bidding & Construction of Well 6A) 28132 12/21/22 $0.00 $1,290.20 25473 01/30/23 $1,290.20 4 $1,290.20
Great West Engineering (Design, Permitting, Reporting 5 Add'l Test Wells) 28132 12/21/22 $0.00 $8,495.55 25473 01/30/23 $8,495.55 4 $8,495.55
Energy Labratories 529530 01/18/23 $782.00 $782.00 $782.00 5 $782.00
Great West Engineering (Land Acquisition/ROW) 28299 01/23/23 $15,235.25 $812.00 25567 03/27/23 $812.00 5 $812.00
Great West Engineering (Design, Permitting, Bidding & Construction of Well 6A) 28299 01/23/23 $0.00 $220.00 25567 03/27/23 $220.00 5 $220.00
Great West Engineering (Design, Permitting, Reporting 5 Add'l Test Wells) 28299 01/23/23 $0.00 $11,397.20 25567 03/27/23 $11,397.20 5 $11,397.20
Great West Engineering (Public Water Supply Wells) 28299 01/23/23 $0.00 $2,806.05 25567 03/27/23 $2,806.05 5 $2,806.05
Great West Engineering (Preliminary Design) 28332 01/24/23 $10,154.69 $9,539.69 25567 03/27/23 $9,539.69 5 $9,539.69
Great West Engineering (Grant Administration) 28332 01/24/23 $0.00 $615.00 25567 03/27/23 $615.00 5 $615.00
Core & Main S263531 01/25/23 $278.35 $278.35 25566 03/22/23 $278.35 1 $278.35
Core & Main S268129 01/26/23 $309.88 $309.88 25566 03/22/23 $309.88 1 $309.88
Core & Main S275610 02/01/23 $214.64 $214.64 25566 03/22/23 $214.64 1 $214.64
Core & Main S219055 01/25/23 $4,601.96 $4,601.96 25566 03/22/23 $4,601.96 1 $4,601.96
Northwest Pipe Fittings, Inc. 5875087 02/01/23 $99.91 $99.91 25569 03/22/23 $99.91 1 $99.91
Red Tiger Drilling 11654 02/10/23 $18,172.55 $18,172.55 25570 03/22/23 $18,172.55 1 $18,172.55
Great West Engineering (Preliminary Design) 28639 02/23/23 $1,068.00 $203.75 25567 03/27/23 $203.75 6 $203.75
Great West Engineering (Grant Administration) 28639 02/23/23 $0.00 $864.25 25567 03/27/23 $864.25 6 $864.25
Great West Engineering (Land Acquisition/ROW) 28696 02/27/23 $3,719.23 $308.00 25567 03/27/23 $308.00 6 $308.00
Great West Engineering (Design, Permitting, Bidding & Construction of Well 6A) 28696 02/27/23 $0.00 $2,421.48 25567 03/27/23 $2,421.48 6 $2,421.48
Great West Engineering (Design, Permitting, Reporting 5 Add'l Test Wells) 28696 02/27/23 $0.00 $207.00 25567 03/27/23 $207.00 6 $207.00
Great West Engineering (Public Water Supply Wells) 28696 02/27/23 $0.00 $782.75 25567 03/27/23 $782.75 6 $782.75
AES (Well 6A) 86056 03/07/23 $1,680.75 $1,680.75 25564 03/22/23 $1,680.75 1 $1,680.75
Driscoll Electric & Construction LLC 1947 03/21/23 $2,263.37 $2,263.37 25605 04/28/23 $2,263.37 2 $2,263.37
Great West Engineering (Preliminary Design) 28873 03/24/23 $1,738.25 $838.25 25633 05/12/23 $838.25 2 $838.25
Great West Engineering (Grant Administration) 28873 03/24/23 $0.00 $900.00 25633 05/12/23 $900.00 7 $900.00
Great West Engineering (Design, Permitting, Bidding & Construction of Well 6A) 28875 03/24/23 $4,352.40 $1,764.03 25633 05/12/23 $1,764.03 2 $1,764.03
Great West Engineering (Design, Permitting, Reporting 5 Add'l Test Wells) 28875 03/24/23 $0.00 $2,001.89 25633 05/12/23 $2,001.89 2 $2,001.89
Great West Engineering (Public Water Supply Wells) 28875 03/24/23 $0.00 $586.48 25633 05/12/23 $586.48 2 $586.48
Great West Engineering (Preliminary Design) 29149 04/20/23 $3,438.50 $1,917.50 25704 06/14/23 $1,917.50 3 $1,917.50
Great West Engineering (Grant Administration) 29149 04/20/23 $0.00 $1,521.00 25704 06/14/23 $1,521.00 8 $1,521.00
Great West Engineering (Design, Permitting, Reporting 5 Add'l Test Wells) 29150 04/20/23 $1,761.52 $1,026.52 25704 06/14/23 $1,026.52 3 $1,026.52
Great West Engineering (Public Water Supply Wells) 29150 04/20/23 $0.00 $735.00 25704 06/14/23 $735.00 3 $735.00
Great West Engineering (Preliminary Design) 29395 05/25/23 $35,289.98 $35,033.73 25734 06/30/23 $35,033.73 4 $35,033.73
Great West Engineering (Grant Administration) 29395 05/25/23 $0.00 $256.25 25734 06/30/23 $256.25 9 $256.25
Great West Engineering (Public Water Supply Wells) 29396 05/25/23 $5,824.73 $5,824.73 25734 06/30/23 $5,824.73 9 $5,824.73
Great West Engineering (Preliminary Design) 29643 06/26/23 $8,168.00 $7,808.00 25756 07/07/23 $7,808.00 10 $7,808.00
Great West Engineering (Grant Administration) 29643 06/26/23 $0.00 $360.00 25756 07/07/23 $360.00 10 $360.00
Great West Engineering (Land Acquisition/ROW) 29644 06/26/23 $1,265.05 $34.50 25756 07/07/23 $34.50 10 $34.50
Great West Engineering (Design, Permitting, Reporting 5 Add'l Test Wells) 29644 06/26/23 $0.00 $264.00 25756 07/07/23 $264.00 10 $264.00
Great West Engineering (Public Water Supply Wells) 29644 06/26/23 $0.00 $966.55 25756 07/07/23 $966.55 10 $966.55
Great West Engineering (Preliminary Design) 29750 07/17/23 $4,701.25 $4,341.25 25873 09/12/23 $4,341.25 5 $4,341.25
Great West Engineering (Grant Administration) 29750 07/17/23 $0.00 $360.00 25873 09/12/23 $360.00 11 $360.00
Great West Engineering (Design, Permitting, Reporting 5 Add'l Test Wells) 29751 07/17/23 $8,203.42 $234.00 25873 09/12/23 $234.00 11 $234.00
Great West Engineering (Public Water Supply Wells) 29751 07/17/23 $0.00 $7,969.42 25873 09/12/23 $7,969.42 11 $7,969.42
O'Keefe Drilling (Pay App #1) Pay App 1 07/26/23 $45,505.00 $45,505.00 25884 09/12/23 $45,505.00 5 $45,505.00
Great West Engineering (Design, Permitting, Reporting 5 Add'l Test Wells) 30158 08/24/23 $3,310.33 $1,188.00 25908 09/29/23 $1,188.00 12 $1,188.00
Great West Engineering (Public Water Supply Wells) 30158 08/24/23 $0.00 $2,122.33 25908 09/29/23 $2,122.33 12 $2,122.33
Great West Engineering (Preliminary Design) 30157 08/24/23 $1,211.25 $338.25 25908 09/29/23 $338.25 12 $338.25
Great West Engineering (Final Design) 30157 08/24/23 $0.00 $372.00 25908 09/29/23 $372.00 12 $372.00
Great West Engineering (Grant Administration) 30157 08/24/23 $0.00 $501.00 25908 09/29/23 $501.00 12 $501.00
Great West Engineering (Preliminary Design) 30402 09/21/23 $1,017.75 $187.00 26078 01/02/24 $187.00 6 $187.00
Great West Engineering (Final Design) 30402 09/21/23 $0.00 $285.25 26078 01/02/24 $285.25 6 $285.25
Great West Engineering (Grant Administration) 30402 09/21/23 $0.00 $288.00 26078 01/02/24 $288.00 6 $288.00
Great West Engineering (Geotech) 30402 09/21/23 $0.00 $257.50 26078 01/02/24 $257.50 13 $257.50
Great West Engineering (Design, Permitting, Reporting 5 Add'l Test Wells) 30403 09/21/23 $1,206.58 $176.00 26078 01/02/24 $176.00 13 $176.00
Great West Engineering (Public Water Supply Wells) 30403 09/21/23 $0.00 $1,030.58 26078 01/02/24 $1,030.58 13 $1,030.58
O'Keefe Drilling (Pay App #2) 2 09/27/23 $56,145.00 $56,145.00 26050 12/28/23 $13,002.59 6 $17,211.00 13 $25,931.41 1 $56,145.00
Great West Engineering (Final Design) 30709 10/20/23 $798.50 $81.50 26078 01/02/24 $81.50 14 $81.50
Great West Engineering (Grant Administration) 30709 10/20/23 $0.00 $717.00 26078 01/02/24 $717.00 14 $717.00
Great West Engineering (Public Water Supply Wells) 30710 10/20/23 $7,986.71 $7,986.71 26078 01/02/24 $7,986.71 14 $7,986.71
O'Keefe Drilling (Pay App #3) 3 10/31/23 $23,465.00 $23,465.00 26050 12/28/23 $23,465.00 2 $23,465.00
Great West Engineering (Preliminary Design) 31002 11/16/23 $8,217.70 $559.00 26078 01/02/24 $559.00 14 $559.00
Great West Engineering (Final Design) 31002 11/16/23 $0.00 $5,486.75 26078 01/02/24 $5,486.75 14 $5,486.75
Great West Engineering (Grant Administration) 31002 11/16/23 $0.00 $216.00 26078 01/02/24 $216.00 14 $216.00
Great West Engineering (Geotech) 31002 11/16/23 $0.00 $1,955.95 26078 01/02/24 $1,955.95 14 $1,955.95
Great West Engineering (Public Water Supply Wells) 31003 11/16/23 $10,813.27 $10,813.27 26078 01/02/24 $10,813.27 14 $10,813.27
Great West Engineering (Public Water Supply Wells) 31155 12/19/23 $19,696.43 $7,148.25 26213 04/03/24 $7,148.25 15 $7,148.25
Great West Engineering (Grant Administration) 31155 12/19/23 $0.00 $790.50 26213 04/03/24 $790.50 15 $790.50
Great West Engineering (Geotech) 31155 12/19/23 $0.00 $11,757.68 26213 04/03/24 $11,757.68 15 $11,757.68
Great West Engineering (Public Water Supply Wells) 31156 12/19/23 $4,117.68 $1,887.70 26213 04/03/24 $1,887.70 15 $1,887.70
Great West Engineering (Hydrogeologic Investigation) 31156 12/19/23 $0.00 $2,229.98 26213 04/03/24 $2,229.98 15 $2,229.98
Great West Engineering (Final Design) 31425 01/24/24 $13,215.32 $7,063.25 26297 05/17/24 $7,063.25 15 $7,063.25
Great West Engineering (Grant Administration) 31425 01/24/24 $0.00 $951.00 26297 05/17/24 $951.00 15 $951.00
Great West Engineering (Geotech) 31425 01/24/24 $0.00 $4,643.32 26297 05/17/24 $4,643.32 15 $4,643.32
Great West Engineering (Permitting) 31425 01/24/24 $0.00 $557.75 26297 05/17/24 $557.75 15 $557.75
Great West Engineering (Public Water Supply Wells) 31426 01/24/24 $4,338.81 $488.75 26297 05/17/24 $488.75 15 $488.75
Great West Engineering (Hydrogeologic Investigation) 31426 01/24/24 $0.00 $3,850.06 26297 05/17/24 $3,850.06 15 $3,850.06
Great West Engineering (Final Design) 31605 02/21/24 $11,333.50 $9,908.25 26213 04/03/24 $9,908.25 16 $9,908.25
Great West Engineering (Grant Administration) 31605 02/21/24 $0.00 $916.50 26213 04/03/24 $916.50 16 $916.50
Great West Engineering (Permitting & Easements) 31605 02/21/24 $0.00 $508.75 26213 04/03/24 $508.75 16 $508.75
Great West Engineering (Public Water Supply Wells) 31606 02/21/24 $6,006.89 $6,006.89 26213 04/03/24 $6,006.89 16 $6,006.89
Great West Engineering (Final Design) 31882 03/19/24 $2,942.05 $2,696.30 26297 05/17/24 $2,696.30 7 $2,696.30
Great West Engineering (Grant Administration) 31882 03/19/24 $0.00 $245.75 26297 05/17/24 $245.75 7 $245.75
Great West Engineering (Public Water Supply Wells) 31883 03/19/24 $4,154.75 $4,154.75 26297 05/17/24 $4,154.75 17 $4,154.75
Northwest Pipe Fittings, Inc. 5101042 03/27/24 $974.00 $974.00 26243 04/10/24 $974.00 3 $974.00
Great West Engineering (Final Design) 32314 04/29/24 $5,099.00 $4,192.75 26340 06/12/24 $4,192.75 8 $4,192.75
Great West Engineering (Grant Administration) 32314 04/29/24 $0.00 $906.25 26340 06/12/24 $906.25 8 $906.25
Great West Engineering (Public Water Supply Wells) 32315 04/29/24 $1,803.75 $1,803.75 26340 06/12/24 $1,803.75 18 $1,803.75
O'Keef Drilling (Construction) Pay App 4 05/17/24 $50,787.00 $50,787.00 26389 06/26/24 $50,787.00 4 $50,787.00
MT Gross Receipts Tax (Construction) 4 05/17/24 $513.00 $513.00 ACH 99960 06/26/24 $513.00 4 $513.00
A. M. Welles Inc. (Construction) 908075 04/30/24 $560.40 $560.40 26326 06/12/24 $560.40 4 $560.40
A. M. Welles Inc. (Construction) 908076 04/30/24 $1,029.60 $1,029.60 26326 06/12/24 $1,029.60 4 $1,029.60
Core & Main (Construction - Wells) U810820 05/01/24 $490.91 $490.91 26333 06/12/24 $490.91 4 $490.91
Great West Engineering (Pre Design) 32546 05/22/24 $6,098.13 $495.50 26340 06/12/24 $495.50 19 $495.50
Great West Engineering (Final Design) 32546 05/22/24 $4,650.13 26340 06/12/24 $4,650.13 19 $4,650.13
Great West Engineering (Grant Administration) 32546 05/22/24 $906.25 26340 06/12/24 $906.25 19 $906.25
Great West Engineering (Permitting & Easements) 32546 05/22/24 $46.25 26340 06/12/24 $46.25 19 $46.25
Great West Engineering (Public Water Supply Wells) 32547 05/22/24 $10,661.01 $10,661.01 26340 06/12/24 $10,661.01 19 $10,661.01
Great West Engineering (Pre Design) 32723 06/18/24 $4,569.50 $1,990.50 26424 07/12/24 $1,990.50 9 $1,990.50
Great West Engineering (Grant Administration) 32723 06/18/24 $1,395.00 26424 07/12/24 $761.25 9 $633.75 20 $1,395.00
Great West Engineering (Permitting & Easements) 32723 06/18/24 $1,184.00 26424 07/12/24 $1,184.00 20 $1,184.00
Great West Engineering (Public Water Supply Wells) 32724 06/18/24 $4,148.12 $4,148.12 26424 07/12/24 $4,148.12 20 $4,148.12
Great West Engineering (Pre Design) 33123 07/25/24 $3,137.25 $2,184.75 26542 09/16/24 $2,184.75 9 $2,184.75
Great West Engineering (Final Design) 33123 07/25/24 $98.75 26542 09/16/24 $98.75 9 $98.75
Great West Engineering (Grant Administration) 33123 07/25/24 $853.75 26542 09/16/24 $853.75 9 $853.75
Great West Engineering (Public Water Supply Wells) 33124 07/25/24 $1,200.13 $1,200.13 26542 09/16/24 $1,200.13 20 $1,200.13
Great West Engineering (Pre Design) 33512 08/22/24 $1,176.75 $365.50 26542 09/16/24 $365.50 21 $365.50
Great West Engineering (Grant Administration) 33512 08/22/24 $811.25 26542 09/16/24 $811.25 21 $811.25
Great West Engineering (Design, Permitting, Reporting) 33513 08/22/24 $5,210.40 $185.00 26542 09/16/24 $185.00 21 $185.00
Great West Engineering (Public Water Supply Wells) 33513 08/22/24 $5,025.40 26542 09/16/24 $5,025.40 21 $5,025.40
O'Keef Drilling (Construction) Pay App 5 08/27/24 $17,761.34 $17,761.34 26636 10/24/24 $17,761.34 5 $17,761.34
MT Gross Receipts Tax (Construction) 5 08/27/24 $179.41 $179.41 E #99947 10/24/24 $179.41 5 $179.41
A. M. Welles Inc. (Construction) 908534 07/31/24 $192.85 $192.85 26569 09/25/24 $192.85 5 $192.85
A. M. Welles Inc. (Construction) 908219 05/31/24 $2,697.20 $2,697.20 26418 07/10/24 $2,697.20 5 $2,697.20
Energy Labratories 593938 11/10/23 $2,106.00 $2,106.00 26088 01/10/24 $2,106.00 22 $2,106.00
Energy Labratories 595919 11/21/23 $449.00 $449.00 26088 01/10/24 $449.00 22 $449.00
Great West Engineering (Bidding) 33798 09/25/24 $1,153.75 $138.75 26690 12/02/24 $138.75 22 $138.75
Great West Engineering (Grant Administration) 33798 09/25/24 $1,015.00 26690 12/02/24 $1,015.00 22 $1,015.00
Great West Engineering (Public Water Supply Wells) 33799 09/25/24 $2,022.63 $2,022.63 26690 12/02/24 $2,022.63 22 $2,022.63
Great West Engineering (Grant Administration) 34140 10/23/24 $1,167.50 $1,167.50 26690 12/02/24 $1,167.50 23 $1,167.50
Great West Engineering (Public Water Supply Wells) 34141 10/23/24 $3,925.88 $3,925.88 26690 12/02/24 $3,925.88 23 $3,925.88
Great West Engineering (Final Design) 34497 11/14/24 $1,433.50 $566.00 26766 01/15/25 $566.00 10 $566.00
Great West Engineering (Final Design) 34497 11/14/24 $267.50 26766 01/15/25 $267.50 10 $267.50
Great West Engineering (Grant Administration) 34497 11/14/24 $600.00 26766 01/15/25 $600.00 10 $600.00
Great West Engineering (Public Water Supply Wells) 34498 11/14/24 $2,585.60 $2,585.60 26766 01/15/25 $2,585.60 24 $2,585.60
Energy Labratories 675322 11/26/24 $1,625.00 $1,625.00 26703 12/11/24 $1,625.00 24 $1,625.00
O'Keef Drilling (Construction) Pay App 6 12/06/24 $20,879.10 $20,879.10 26776 01/16/25 $20,879.10 6 $20,879.10
MT Gross Receipts Tax (Construction) 6 12/06/24 $210.90 $210.90 ACH 01/16/25 $210.90 6 $210.90
Great West Engineering (Preliminary Design) 34809 12/19/24 $1,570.00 $92.50 26833 03/03/25 $92.50 11 $92.50
Great West Engineering (Final Design) 34809 12/19/24 $277.50 26833 03/03/25 $277.50 11 $277.50
Great West Engineering (Bidding) 34809 12/19/24 $138.75 26833 03/03/25 $138.75 11 $138.75
Great West Engineering (Grant Administration) 34809 12/19/24 $1,061.25 26833 03/03/25 $1,061.25 11 $1,061.25
Great West Engineering (Public Water Supply Wells) 34810 12/19/24 $9,744.65 $9,744.65 26833 03/03/25 $9,744.65 11 $9,744.65
Energy Labratories 677136 12/05/24 $446.00 $446.00 26760 01/12/25 $446.00 11 $446.00
Great West Engineering (Preliminary Design) 34954 01/22/25 $6,355.66 $3,814.91 26892 03/27/25 $3,814.91 12 $3,814.91
Great West Engineering (Bidding) 34954 01/22/25 $1,682.50 26892 03/27/25 $1,682.50 12 $1,682.50
Great West Engineering (Grant Administration) 34954 01/22/25 $858.25 26892 03/27/25 $858.25 12 $858.25
Great West Engineering (Engineering Basic) 34955 01/22/25 $16,202.30 $16,202.30 26892 03/27/25 $16,202.30 12 $16,202.30
Great West Engineering (Preliminary Design) 35234 02/19/25 $13,651.28 $791.50 26970 05/14/25 $791.50 13 $791.50
Great West Engineering (Bidding) 35234 02/19/25 $11,753.78 26970 05/14/25 $11,753.78 13 $11,753.78
Great West Engineering (Grant Administration) 35234 02/19/25 $912.00 26970 05/14/25 $912.00 13 $912.00
Great West Engineering (Permitting) 35234 02/19/25 $194.00 26970 05/14/25 $194.00 13 $194.00
Great West Engineering (Public Water Supply Wells) 35235 02/19/25 $15,814.23 $11,065.98 26970 05/14/25 $11,065.98 13 $11,065.98
Great West Engineering (Design, Bidding, Construction Admin, RPR & Other) 35235 02/19/25 $4,748.25 26970 05/14/25 $4,748.25 13 $4,748.25
Great West Engineering (Preliminary Design) 35549 03/19/25 $9,164.08 $145.50 26970 05/14/25 $145.50 25 $145.50
Great West Engineering (Bidding) 35549 03/19/25 $8,102.58 26970 05/14/25 $8,102.58 25 $8,102.58
Great West Engineering (Grant Administration) 35549 03/19/25 $722.00 26970 05/14/25 $722.00 25 $722.00
Great West Engineering (Permitting) 35549 03/19/25 $194.00 26970 05/14/25 $194.00 25 $194.00
Great West Engineering (Land Acquisition/ROW) 35548 03/19/25 $12,683.62 $727.50 26892 03/31/25 $727.50 25 $727.50
Great West Engineering (Public Water Supply Wells) 35548 03/19/25 $7,747.12 26892 03/31/25 $7,747.12 25 $7,747.12
Great West Engineering (Additional Services) 35548 03/19/25 $635.50 26892 03/31/25 $635.50 25 $635.50
Great West Engineering (Well 12/2C Design) 35548 03/19/25 $3,573.50 26892 03/31/25 $3,573.50 25 $3,573.50
Great West Engineering (Preliminary Design) 35884 04/16/25 $12,403.79 $4,055.99 27047 06/11/25 $4,055.99 14 $4,055.99
Great West Engineering (Bidding) 35884 04/16/25 $4,317.28 27047 06/11/25 $4,317.28 14 $4,317.28
Great West Engineering (Construction) 35884 04/16/25 $406.26 27047 06/11/25 $406.26 14 $406.26
Great West Engineering (RPR) 35884 04/16/25 $2,636.26 27047 06/11/25 $2,636.26 14 $2,636.26
Great West Engineering (Grant Administration) 35884 04/16/25 $988.00 27047 06/11/25 $988.00 14 $988.00
Great West Engineering (Land Acquisition/ROW) 35883 04/16/25 $35,353.94 $388.00 27047 06/11/25 $388.00 14 $388.00
Great West Engineering (Public Water Supply Wells) 35883 04/16/25 $17,833.14 27047 06/11/25 $17,833.14 14 $17,833.14
Great West Engineering (Well 12/2C Design) 35883 04/16/25 $17,132.80 27047 06/11/25 $17,132.80 14 $17,132.80
Emerine Contracting (Construction) Pay App 1 04/25/25 $270,098.59 $270,098.59 27041 06/11/25 $270,098.59 7 $270,098.59
MT Gross Receipts Tax (Construction) 1 04/25/25 $2,728.27 $2,728.27 ACH 06/11/25 $2,728.27 7 $2,728.27
Energy Labratories 704741 05/02/25 $449.00 $449.00 27010 06/11/25 $449.00 14 $449.00
Energy Labratories 705364 05/06/25 $1,626.00 $1,626.00 27010 06/11/25 $1,626.00 14 $1,626.00
O'Keef Drilling (Construction) Pay App 7 05/07/25 $22,515.00 $22,515.00 27019 05/28/25 $22,515.00 1 $22,515.00
Emerine Contracting (Construction) Pay App 2 05/30/25 $271,513.01 $271,513.01 27076 07/09/25 $271,513.01 8 $271,513.01
MT Gross Receipts Tax (Construction) 2 05/30/25 $2,742.56 $2,742.56 -99924 07/09/25 $2,742.56 8 $2,742.56
Great West Engineering (Bidding) 36164 05/20/25 $53,834.75 $970.00 27080 06/25/25 $970.00 15 $970.00
Great West Engineering (Construction) 36164 05/20/25 $8,797.31 27080 06/25/25 $8,797.31 15 $8,797.31
Great West Engineering (RPR) 36164 05/20/25 $41,901.44 27080 06/25/25 $41,901.44 15 $41,901.44
Great West Engineering (Grant Administration) 36164 05/20/25 $2,166.00 27080 06/25/25 $2,166.00 15 $2,166.00
Great West Engineering (Public Water Supply Wells) 36163 05/20/25 $41,894.52 $17,351.42 27080 06/25/25 $17,351.42 15 $17,351.42
Great West Engineering (Well 12/2C Design) 36163 05/20/25 $24,543.10 27080 06/25/25 $24,543.10 15 $24,543.10
A.M. Wells (Construction) 909332 04/30/25 $1,184.50 $1,184.50 27032 06/11/25 $1,184.50 2 $1,184.50 The remaining amount of this invoice went towards road repairs.
Emerine Contracting (Construction) Pay App 3 06/25/25 $145,469.47 $145,469.47 27123 07/31/25 $145,469.47 9 $145,469.47
MT Gross Receipts Tax (Construction) 3 06/25/25 $1,469.38 $1,469.38 -99920 07/23/25 $1,469.38 9 $1,469.38
O'Keef Drilling (Construction) Pay App 8 06/23/25 $63,792.50 $63,792.50 271242 07/31/25 $63,792.50 3 $63,792.50
Great West Engineering (Final Design) 36639 07/01/25 $71,465.58 $97.00 27136 07/28/25 $97.00 16 $97.00
Great West Engineering (Construction) 36639 07/01/25 $11,648.80 27136 07/28/25 $11,648.80 16 $11,648.80
Great West Engineering (RPR) 36639 07/01/25 $52,959.28 27136 07/28/25 $52,959.28 16 $52,959.28
Great West Engineering (Grant Administration) 36639 07/01/25 $2,740.00 27136 07/28/25 $2,740.00 3 $2,740.00
Great West Engineering (Geotech) 36639 07/01/25 $4,020.50 27136 07/28/25 $4,020.50 26 $4,020.50
Great West Engineering (Public Water Supply Wells) 36616 07/01/25 $55,016.27 $20,956.08 27136 07/28/25 $20,956.08 16 $20,956.08
Great West Engineering (Well 12/2C Design) 36616 07/01/25 $34,060.19 27136 07/28/25 $34,060.19 16 $34,060.19
Main Street Office (Construction) 23563 07/30/25 $175.00 $175.00 27174 08/13/25 $175.00 10 $175.00
Great West Engineering (Construction) 36851 07/22/25 $25,660.66 $2,996.50 27264 10/03/25 $2,996.50 17 $2,996.50
Great West Engineering (RPR) 36851 07/22/25 $20,313.56 27264 10/03/25 $20,262.49 17 $51.07 27 $20,313.56
Great West Engineering (Grant Administration) 36851 07/22/25 $2,350.60 27264 10/03/25 $2,350.60 17 $2,350.60
Great West Engineering (Well 12/2C Design) 36849 07/22/25 $3,874.90 $3,874.90 27264 10/03/25 $3,874.90 27 $3,874.90
Emerine Contracting (Construction) Pay App 4 07/25/25 $398,874.22 $398,874.22 27222 09/10/25 $398,874.22 10 $398,874.22
MT Gross Receipts Tax (Construction) 4 07/25/25 $4,029.03 $4,029.03 99917 09/10/25 $4,029.03 10 $4,029.03
Northwest Pipe Fittings, Inc. 5388809 07/31/25 $21,352.08 $21,352.08 27237 09/25/25 $21,352.08 10 $21,352.08
Northwest Pipe Fittings, Inc. 5404146 08/04/25 $2,193.17 $2,193.17 27237 09/25/25 $2,193.17 28 $2,193.17
Northwest Pipe Fittings, Inc. 5401539 08/06/25 $4,774.44 $4,774.44 27237 09/25/25 $4,774.44 28 $4,774.44
Emerine Contracting (Construction) Pay App 5 08/29/25 $333,999.75 $333,999.75 27262 09/30/25 $333,999.75 11 $333,999.75
MT Gross Receipts Tax (Construction) 5 08/29/25 $3,373.73 $3,373.73 9913 09/30/25 $3,373.73 11 $3,373.73
Great West Engineering (Construction) 37283 08/25/25 $38,669.37 $4,813.30 27264 10/03/25 $4,813.30 18 $4,813.30
Great West Engineering (RPR) 37283 08/25/25 $32,114.07 27264 10/03/25 $32,063.00 18 $51.07 29 $32,114.07
Great West Engineering (Grant Administration) 37283 08/25/25 $1,742.00 27264 10/03/25 $1,742.00 18 $1,742.00
Great West Engineering (Public Water Supply Wells) 37282 08/25/25 $15,908.19 $11,260.70 27264 10/03/25 $11,260.70 18 $11,260.70
Great West Engineering (Well 12/2C Design) 37282 08/25/25 $4,647.49 27264 10/03/25 $4,647.49 18 $4,647.49
Northwest Pipe Fittings, Inc. 5420301 08/22/25 $1,561.95 $1,561.95 27237 09/25/25 $1,561.95 29 $1,561.95
Northwest Pipe Fittings, Inc. 5416199 8/15/2025 $67.43 $67.43 27237 09/25/25 $67.43 29 $67.43
Northwest Pipe Fittings, Inc. 5416077 08/18/25 $1,656.00 $1,656.00 27237 09/25/25 $1,656.00 29 $1,656.00
Northwest Pipe Fittings, Inc. 5416078 08/18/25 $3,201.60 $3,201.60 27237 09/25/25 $3,201.60 29 $3,201.60
Northwest Pipe Fittings, Inc. 5415196 08/14/25 $649.82 $649.82 27237 09/25/25 $649.82 29 $649.82
Northwest Pipe Fittings, Inc. 5442110 09/22/25 $53.30 $53.30 27237 09/25/25 $53.30 19 $53.30
Northwest Pipe Fittings, Inc. 5433820-1 09/16/25 $670.20 $670.20 27237 09/25/25 $670.20 19 $670.20
Northwest Pipe Fittings, Inc. 5433820 09/10/25 $823.08 $823.08 27237 09/25/25 $823.08 19 $823.08
Northwest Pipe Fittings, Inc. 5432982 09/09/25 $149.53 $149.53 27237 09/25/25 $149.53 19 $149.53
Northwest Pipe Fittings, Inc. 5388809-1 09/10/25 $3,572.55 $3,572.55 27237 09/25/25 $3,572.55 19 $3,572.55
Great West Engineering (Construction) 37387 09/23/25 $44,568.94 $23,083.90 27311 10/31/25 $23,083.90 19 $23,083.90
Great West Engineering (RPR) 37387 09/23/25 $19,071.04 27311 10/31/25 $19,071.04 19 $19,071.04
Great West Engineering (Grant Administration) 37387 09/23/25 $2,414.00 27311 10/31/25 $2,414.00 4 $2,414.00
Great West Engineering (Public Water Supply Wells) 37342 09/23/25 $15,657.53 $11,215.03 27365 11/26/25 $11,215.03 19 $11,215.03
Great West Engineering (Well 12/2C Design) 37342 09/23/25 $1,687.00 27365 11/26/25 $1,687.00 19 $1,687.00
Great West Engineering (Well 12/2C Bidding & CM) 37342 09/23/25 $1,722.00 27365 11/26/25 $1,722.00 19 $1,722.00
Great West Engineering (Well 12/2C Design RPR) 37342 09/23/25 $1,033.50 27365 11/26/25 $1,033.50 19 $1,033.50
Emerine Contracting (Construction) Pay App 6 10/02/25 $488,113.16 $488,113.16 27279 10/15/25 $89,610.37 19 $398,502.79 12 $488,113.16
MT Gross Receipts Tax (Construction) 6 10/02/25 $4,930.43 $4,930.43 99911 10/15/25 $4,930.43 19 $4,930.43
Three Forks Lumber and Ready Mix (Construction wells) 67139 09/22/25 $65.97 $65.97 27299 10/15/25 $65.97 19 $65.97
Three Forks Lumber and Ready Mix (Construction wells) 67154 09/23/25 $7.70 $7.70 27299 10/15/25 $7.70 19 $7.70
Three Forks Ace Hardware (Construction wells) 20566/1 09/23/25 $9.99 $9.99 27298 10/15/25 $9.99 19 $9.99
Northwestern Energy (Construction wells) 340222366 06/11/25 $46,529.00 $46,529.00 27088 06/25/25 $46,529.00 4 $46,529.00
Gallatin County Road and Bridge Department (Construction wells) Access Permit 09/23/25 $125.00 $125.00 27263 09/30/25 $125.00 19 $125.00
Great West Engineering (Preliminary Design) 37801 10/21/25 $7,610.50 $97.00 27365 11/26/25 $97.00 20 $97.00
Great West Engineering (Construction) 37801 10/21/25 $3,627.00 27365 11/26/25 $3,627.00 20 $3,627.00
Great West Engineering (Post-Construction) 37801 10/21/25 $48.50 27365 11/26/25 $48.50 20 $48.50
Great West Engineering (Grant Administration) 37801 10/21/25 $3,838.00 27365 11/26/25 $3,838.00 5 $3,838.00
Great West Engineering (Public Water Supply Wells) 37802 10/21/25 $22,943.29 $17,880.19 273040 11/25/25 $17,880.19 20 $17,880.19 Partial payment on invoice, $1,062.50 already paid towards invoice.
Great West Engineering (Well 12/2C Design) 37802 10/21/25 $407.10 273040 11/25/25 $407.10 20 $407.10
Great West Engineering (Well 12/2C Bidding & CM) 37802 10/21/25 $4,656.00 273040 11/25/25 $4,656.00 20 $4,656.00
O'Keefe Drilling (Construction) Pay App 9 10/06/25 $94,415.78 $94,415.78 27319 10/31/25 $94,415.78 5 $94,415.78
Energy Laboratories (Construction) 749781 11/13/25 $3,044.00 $3,044.00 27363 11/26/25 $3,044.00 6 $3,044.00
Three Forks Lumber and Ready Mix (Construction wells) 67132 09/22/25 $44.80 $44.80 27229 11/18/25 $44.80 21 $44.80
Bozeman Daily Chronicle (Legal) 688598 11/14/25 $160.00 $160.00 27359 11/26/25 $160.00 6 $160.00
O'Keefe Drilling (Construction) Pay App 10 11/18/25 $78,468.07 $78,468.07 274265 12/31/25 $78,468.07 6 $78,468.07
Great West Engineering (Construction) 38154 11/14/25 $6,477.75 $1,503.50 27420 01/05/26 $1,503.50 21 $1,503.50
Great West Engineering (Post-Construction) 38154 11/14/25 $3,074.25 27420 01/05/26 $3,074.25 21 $3,074.25
Great West Engineering (Grant Administration) 38154 11/14/25 $1,900.00 27420 01/05/26 $1,900.00 6 $1,900.00
Great West Engineering (Public Water Supply Wells) 38155 11/14/25 $27,509.14 $14,678.47 $14,678.47 21 $14,678.47
Great West Engineering (Well 12/2C Design) 38155 11/14/25 $6,302.67 $6,302.67 21 $6,302.67
Great West Engineering (Well 12/2C Bidding & CM) 38155 11/14/25 $6,528.00 $6,528.00 21 $6,528.00
Vos Electric (Construction) 8196 11/20/25 $6,495.00 $6,495.00 27435 12/17/25 $6,495.00 21 $6,495.00
Three Forks Lumber and Ready Mix (Construction wells) 68645 11/04/25 $40.00 $40.00 27401 12/12/25 $40.00 21 $40.00
AE2S (Engineerig Basic) 106857 11/11/25 $3,435.75 $3,435.75 27380 12/10/25 $2,260.00 21 $1,175.75 2 $3,435.75
AFM Contracting, Inc 149240 11/11/25 $4,797.28 $4,797.28 37381 12/12/25 $4,797.28 2 $4,797.28
Western Materials Testing, LLC (Construction wells) 4512 09/02/25 $555.00 $555.00 27377 12/10/25 $555.00 3 $555.00 Original invoice amount of $605.00 included late fee, which City did not have to pay.
Western Materials Testing, LLC (Construction wells) 4566 10/09/25 $610.00 $610.00 27377 12/10/25 $610.00 3 $610.00 Original invoice amount of $635.00 included late fee, which City did not have to pay.
Western Materials Testing, LLC (Construction wells) 4607 11/13/25 $495.00 $495.00 27377 12/10/25 $495.00 3 $495.00
Western Materials Testing, LLC (Construction wells) 4629 12/02/25 $180.00 $180.00 27377 12/10/25 $180.00 3 $180.00
Great West Engineering (Post-Construction) 38355 12/16/25 $7,567.00 $5,363.00 $5,363.00 22 $5,363.00
Great West Engineering (Grant Administration) 38355 12/16/25 $2,204.00 $2,204.00 7 $2,204.00
Great West Engineering (Public Water Supply Wells) 38356 12/16/25 $19,997.86 $5,404.48 $5,404.48 22 $5,404.48
Great West Engineering (12/2C Design) 38356 12/16/25 $10,311.25 $10,311.25 22 $10,311.25
Great West Engineering (Well 12/2C Bidding & CM) 38356 12/16/25 $4,282.13 $4,282.13 22 $4,282.13
A.M. Wells (Construction) 910275 11/30/25 $952.40 $952.40 $952.40 22 $952.40
Northwest Pipe Fittings, Inc. (Construction) 5491180 11/24/25 $1,244.30 $1,244.30 27237 09/25/25 $1,244.30 22 $1,244.30
Northwest Pipe Fittings, Inc. (Construction) 5491448 11/24/25 $101.32 $101.32 27237 09/25/25 $101.32 22 $101.32
Northwest Pipe Fittings, Inc. (Construction) 5491180-1 11/25/25 $199.50 $199.50 27237 09/25/25 $199.50 22 $199.50

$0.00 $0.00 $0.00 $0.00 $0.00
TOTALS $3,717,300.74 $3,717,300.74 $813,032.45 $447,743.41 $2,000,000.00 $323,204.85 $125,000.00 $8,320.03 $3,717,300.74
Budget $4,587,831.60 $995,023.00 $526,506.60 $2,000,000.00 $625,000.00 $125,000.00 $316,302.00 $4,587,831.60
Balance $870,530.86 $181,990.55 $78,763.19 $0.00 $301,795.15 $0.00 $307,981.97 $870,530.86

$25,358.04 1 $30,079.08 1 $25,931.41 1 $22,515.00 1 $54,503.47 1 $507.00 1
$7,454.02 2 $104,106.46 2 $23,465.00 2 $1,184.50 2 $70,496.53 2 $5,973.03 2

NOTES: $3,679.02 3 $26,773.68 3 $974.00 3 $66,532.50 3 $1,840.00 3
$35,033.73 4 $24,349.30 4 $53,380.91 4 $48,943.00 4
$49,846.25 5 $26,171.94 5 $20,830.80 5 $98,253.78 5
$13,762.84 6 $4,787.23 6 $21,090.00 6 $83,572.07 6
$2,942.05 7 $900.00 7 $272,826.86 7 $2,204.00 7
$5,099.00 8 $1,521.00 8 $274,255.57 8
$5,889.00 9 $6,080.98 9 $146,938.85 9
$1,433.50 10 $9,433.05 10 $424,430.33 10

$11,760.65 11 $8,563.42 11 $337,373.48 11
$22,557.96 12 $4,521.58 12 $398,502.79 12
$29,465.51 13 $18,675.08 13
$49,832.73 14 $27,816.18 14
$95,729.27 15 $41,368.24 15

$119,721.35 16 $17,340.39 16
$25,609.59 17 $4,154.75 17
$54,526.49 18 $1,803.75 18

$157,830.59 19 $16,759.14 19
$26,715.79 20 $7,166.00 20
$40,926.69 21 $6,387.15 21
$27,858.38 22 $5,731.38 22

$5,093.38 23
$4,210.60 24

$21,847.70 25
$4,020.50 26
$3,925.97 27
$6,967.61 28
$7,187.87 29

$0.00 30

Closed Out

Closed Out

Total
$30,062.38

LocalARPA TF MAG ARPA LFR MCEP DNRC RRGARPA Comp



1/7/2026

ADMINISTRATIVE/ FINANCIAL COSTS: Budgeted
Previously 
Expended

Amount of 
Draw

Balance 
Remaining Budgeted

Previously 
Expended

Amount of 
Draw

Balance 
Remaining Budgeted

Previously 
Expended

Amount of 
Draw

Balance 
Remaining Budgeted

Previously 
Expended

Amount of 
Draw

Balance 
Remaining Budgeted

Previously 
Expended

Amount of 
Draw

Balance 
Remaining Budgeted

Previously 
Expended

Amount of 
Draw

Balance 
Remaining Budgeted Expended Balance

Professional Services $15,000.00 $13,733.10 $1,266.90 $45,000.00 $38,796.00 $6,204.00 $0.00 $0.00 $15,000.00 $10,892.00 $2,204.00 $1,904.00 $0.00 $0.00 $0.00 $0.00 $75,000.00 $65,625.10 $9,374.90
Legal Costs $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $2,000.00 $160.00 $1,840.00 $0.00 $0.00 $507.00 $507.00 $0.00 $2,507.00 $667.00 $1,840.00
Travel & Training $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $1,000.00 $1,000.00 $0.00 $0.00 $0.00 $0.00 $1,000.00 $0.00 $1,000.00
Audit Fees $30,000.00 $30,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $30,000.00 $0.00 $30,000.00
Debt Service Reserve $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $30,000.00 $30,000.00 $30,000.00 $0.00 $30,000.00
Bond Costs $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Total Administrative Costs $45,000.00 $13,733.10 $0.00 $31,266.90 $45,000.00 $38,796.00 $0.00 $6,204.00 $0.00 $0.00 $0.00 $0.00 $18,000.00 $11,052.00 $2,204.00 $4,744.00 $0.00 $0.00 $0.00 $0.00 $30,507.00 $507.00 $0.00 $30,000.00 $138,507.00 $66,292.10 $72,214.90

ACTIVITY COSTS:
Land Acquisition $0.00 $0.00 $27,863.20 $11,154.75 $16,708.45 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $27,863.20 $11,154.75 $16,708.45
Geotech $0.00 $0.00 $30,000.00 $22,634.95 $7,365.05 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $30,000.00 $22,634.95 $7,365.05
Engineering - Additional Services (hydrogeologic, test well 
const, water rights, rights of way, permitting) $0.00 $0.00 $258,184.82 $258,184.82 $0.00 $0.00 $0.00 $0.00 $0.00 $125,000.00 $125,000.00 $0.00 $2,000.00 $1,175.75 $824.25 $385,184.82 $384,360.57 $824.25
Engineering Basic (Preliminary design, final design, bidding, 
CM and post CM) $518,706.88 $430,083.03 $25,360.86 $63,262.99 $134,143.17 $85,657.48 $48,485.69 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $652,850.05 $541,101.37 $111,748.68
RPR $198,640.00 $148,631.02 $50,008.98 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $198,640.00 $148,631.02 $50,008.98
Construction $232,676.12 $192,726.92 $2,497.52 $37,451.68 $31,315.41 $31,315.41 $0.00 $2,000,000.00 $2,000,000.00 $0.00 $607,000.00 $309,948.85 $297,051.15 $0.00 $0.00 $283,795.00 $4,797.28 $278,997.72 $3,154,786.53 $2,541,285.98 $613,500.55
Contingency $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Total Activity Costs $950,023.00 $771,440.97 $27,858.38 $150,723.65 $481,506.60 $408,947.41 $0.00 $72,559.19 $2,000,000.00 $2,000,000.00 $0.00 $0.00 $607,000.00 $309,948.85 $0.00 $297,051.15 $125,000.00 $125,000.00 $0.00 $0.00 $285,795.00 $5,973.03 $0.00 $279,821.97 $4,449,324.60 $3,649,168.64 $800,155.96

TOTAL PROJECT COSTS $995,023.00 $785,174.07 $27,858.38 $181,990.55 $526,506.60 $447,743.41 $0.00 $78,763.19 $2,000,000.00 $2,000,000.00 $0.00 $0.00 $625,000.00 $321,000.85 $2,204.00 $301,795.15 $125,000.00 $125,000.00 $0.00 $0.00 $316,302.00 $6,480.03 $0.00 $309,821.97 $4,587,831.60 $3,715,460.74 $872,370.86
81.71% $813,032.45 85.04% $447,743.41 100.00% $2,000,000.00 51.71% $323,204.85 100.00% $125,000.00 $6,480.03 80.99%

Budget Modification Notes
5/7/2025 LFR Move $8,815.18 from Additional Services down to Engineering Basic, as Additional services are completed.

8/21/2025 LFR Move $6,967.61 from Engineering to Construction to pay for Well Items.
9/5/2025 LFR Move $7,136.80 from land acquisition to construction to pay for materials.

10/8/2025 ARPA MAG Move $146,547.12 from Engineering Basic to Construction to pay for final Emerine Pay Application and Well Items.

Closed Out

Three Forks ARPA MAG Total BudgetThree Forks ARPA LFR Local ContributionARPA Competitive MCEP DNRC-RRG



Project Administrator 14.50 152.00 2,204.00

Hours Rate
Billed


Amount

Professional Fees

Grant Administration

Engineer 4 11.50 194.00 2,231.00

Engineer 3 13.00 170.00 2,210.00

Senior Designer 2.00 165.00 330.00

Engineer 1 4.00 148.00 592.00

Hours Rate
Billed


Amount

Professional Fees

Phase subtotal 5,363.00

Post-Construction

Task Order No. 4 - Water System Preliminary Engineering Report subtotal 7,567.00

Task Order No. 4 - Water System Preliminary Engineering Report

Invoice total 7,567.00

63.10-13 RESIDENT PROJECT REPRESENTATIVE 169,000.00 168,995.65 168,995.65 0.00

63.9-13 POST-CONSTRUCTION 19,000.00 3,122.75 8,485.75 5,363.00

63.8-13 CONSTRUCTION 79,000.00 56,876.57 56,876.57 0.00

63.7-13 BIDDING AMEND #3 15,000.00 0.00 0.00 0.00

63.6-13 BIDDING 28,000.00 27,103.64 27,103.64 0.00

63.5-13 FINAL DESIGN AMEND #3 28,000.00 364.50 364.50 0.00

63.4-13 FINAL DESIGN 42,000.00 42,826.68 42,826.68 0.00

63.3-13 PRELIMINARY DESIGN AMEND #3 32,000.00 14,033.65 14,033.65 0.00

63.2-13 PRELIMINARY DESIGN 64,000.00 63,423.67 63,423.67 0.00

63.1-13 STUDY & REPORT PHASE 45,000.00 44,996.70 44,996.70 0.00

63-13 TASK ORDER NO. 4 - WATER SYSTEM PRELIMINARY ENGINEERING REPORT

Description
Contract


Amount

Prior


Billed

Total


Billed

Current


Billed

Invoice Summary

Professional Services from November 9, 2025 through December 13, 2025





Work this period included preparation of as-built drawings and project closeout for the water distribution 
construction project. Work also included on-going grant management activities for the larger water improvements 
project (wells and distribution).

City of Three Forks
PO Box 187
Three Forks, MT 59752

Invoice number 38355
Date 12/16/2025

Project 1-19116  2019 Three Forks On-Call



Date 12/16/2025
Invoice number 38355City of Three Forks

1-19116  2019 Three Forks On-CallProject

38154 11/14/2025 6,477.75 6,477.75

38355 12/16/2025 7,567.00 7,567.00

Total 14,044.75 7,567.00 6,477.75 0.00 0.00 0.00

Aging Summary

Invoice Number Invoice Date Outstanding Current Over 30 Over 60 Over 90 Over 120

Payments are due within 30 days of the invoice date. Invoices that are past-due will incur interest charges. Thank you.





Secure online payment processing for this invoice via ACH or credit card is available at https://www.billandpay.com/go/greatwesteng

63.15-13 PERMITTING & EASEMENTS 5,000.00 2,684.75 2,684.75 0.00

63.14-13 GEOTECHNICAL ANALYSIS 33,000.00 22,634.95 22,634.95 0.00

63.13-13 GRANT ADMINISTRATION 60,000.00 55,610.35 57,814.35 2,204.00

63.12-13 DNRC RRGL GRANT APPLICATION 3,000.00 2,984.40 2,984.40 0.00

63.11-13 TSEP GRANT APPLICATION 9,000.00 8,989.15 8,989.15 0.00

Subtotal 631,000.00 514,647.41 522,214.41 7,567.00

63-13 TASK ORDER NO. 4 - WATER SYSTEM PRELIMINARY ENGINEERING REPORT

Total 631,000.00 514,647.41 522,214.41 7,567.00

Invoice Summary

Description
Contract


Amount

Prior


Billed

Total


Billed

Current


Billed



Postage 15.13

Units Rate
Billed


Amount

Reimbursables

Clerical Support 0.25 85.00 21.25

Engineer 5 0.50 217.00 108.50

Engineer 4 16.25 194.00 3,152.50

Project Coordinator 2.25 115.00 258.75

Hours Rate
Billed


Amount

Professional Fees

Well 12/2C Bidding & CM

HydroSolutions, Inc. 8,080.25

General Consultant

Units Rate
Billed


Amount

Consultant

Engineer 4 11.50 194.00 2,231.00

Hours Rate
Billed


Amount

Professional Fees

Phase subtotal 10,311.25

Well 12/2C Design

HydroSolutions, Inc. 4,263.48

General Consultant

Units Rate
Billed


Amount

Consultant

Engineer 4 4.50 194.00 873.00

GIS Specialist 2.00 134.00 268.00

Hours Rate
Billed


Amount

Professional Fees

Phase subtotal 5,404.48

Additional Public Water Supply Wells

Task Order No. 9 - Water System Improvements - Phase 1

Professional Services from November 9, 2025 through December 13, 2025





Work this period included aquifer testing and reporting of well 13, construction oversight and management of well 
construction, and design/bidding of the wellhouse electrical and backup generators.

City of Three Forks
PO Box 187
Three Forks, MT 59752

Invoice number 38356
Date 12/16/2025

Project 1-19116  2019 Three Forks On-Call



Date 12/16/2025
Invoice number 38356City of Three Forks

1-19116  2019 Three Forks On-CallProject

TESla Engineering, LLC 726.00

General Consultant

Units Rate
Billed


Amount

Consultant

Phase subtotal 4,282.13

Well 12/2C Bidding & CM

Task Order No. 9 - Water System Improvements - Phase 1 subtotal 19,997.86

Task Order No. 9 - Water System Improvements - Phase 1

Invoice total 19,997.86

37802 10/21/2025 22,943.29 22,943.29

38155 11/14/2025 27,509.14 27,509.14

38356 12/16/2025 19,997.86 19,997.86

Total 70,450.29 19,997.86 50,452.43 0.00 0.00 0.00

Aging Summary

Invoice Number Invoice Date Outstanding Current Over 30 Over 60 Over 90 Over 120

Payments are due within 30 days of the invoice date. Invoices that are past-due will incur interest charges. Thank you.





Secure online payment processing for this invoice via ACH or credit card is available at https://www.billandpay.com/go/greatwesteng

68.10-13 WELL 12/2C DESIGN RPR 23,000.00 1,033.50 1,033.50 0.00

68.9-13 WELL 12/2C BIDDING & CM 51,000.00 12,906.00 17,188.13 4,282.13

68.8-13 WELL 12/2C DESIGN 113,000.00 100,977.00 111,288.25 10,311.25

68.7-13 ADDITIONAL PUBLIC WATER SUPPLY WELLS 254,625.00 247,665.35 253,069.83 5,404.48

68.6-13 DESIGN, PERMITTING, REPORTING OF 5 ADDITIONAL 
TEST WELLS

37,000.00 36,179.61 36,179.61 0.00

68.5-13 DESIGN, PERMITTING, BIDDING, & CONSTRUCTION 
OF WELL 6A

43,000.00 43,004.00 43,004.00 0.00

68.4-13 EXTENDED PUMP TEST OBSERVATION & EVALUATION 3,000.00 71.00 71.00 0.00

68.3-13 WELL NO. 6 EVALUATION AND DRILLING TEST WELL 40,000.00 37,497.51 37,497.51 0.00

68.2-13 TASK 2: LAND ACQUISITION/ROW 15,000.00 12,353.00 12,353.00 0.00

68.1-13 TASK 1 - HYDROGEOLOGIC INVESTIGATION 50,000.00 54,503.47 54,503.47 0.00

Subtotal 629,625.00 546,190.44 566,188.30 19,997.86

68-13 TASK ORDER NO. 9 - WATER SYSTEM IMPROVEMENTS - PHASE 1

Total 629,625.00 546,190.44 566,188.30 19,997.86

Invoice Summary

Description
Contract


Amount

Prior


Billed

Total


Billed

Current


Billed



Home Great West Engineering

Invoice Detail Lookup
Date Invoice

Number Phase ID & Description Employee Employee Type Hours Billed Rate Billed Amount Notes

TOTALS: 14.50 2,204.00

12/12/202 38355 63-13 Task Order No. 4 - Water System Pre Kasia Bothman-Litt Project Adminis 0.75 152.0000 114.00 AR. Finalize draw packet and submit to funder.

12/10/202 38355 63-13 Task Order No. 4 - Water System Pre Kasia Bothman-Litt Project Adminis 1.00 152.0000 152.00 Update project trackers with city contribution invoices. update draw packets with
signed pages, pending signed pay app.

12/9/2025 38355 63-13 Task Order No. 4 - Water System Pre Lori Caplis Project Adminis 0.75 152.0000 114.00 Labor Compliance - Reviewed CPs and File Management (x3).

12/4/2025 38355 63-13 Task Order No. 4 - Water System Pre Kasia Bothman-Litt Project Adminis 1.00 152.0000 152.00 Update draw packet with additional invoices. Discussion with PM regarding an
invoice. Submit to City for signatures.

12/3/2025 38355 63-13 Task Order No. 4 - Water System Pre Kasia Bothman-Litt Project Adminis 0.50 152.0000 76.00 Finalize draft draw, request backup details from sub-consultant.

12/1/2025 38355 63-13 Task Order No. 4 - Water System Pre Kasia Bothman-Litt Project Adminis 1.50 152.0000 228.00 Extension items. Work on draw.

11/26/202 38355 63-13 Task Order No. 4 - Water System Pre Kasia Bothman-Litt Project Adminis 1.00 152.0000 152.00 Finalize and submit draws.

11/26/202 38355 63-13 Task Order No. 4 - Water System Pre Lori Caplis Project Adminis 0.25 152.0000 38.00 Grant Management - Budget review.

11/25/202 38355 63-13 Task Order No. 4 - Water System Pre Kasia Bothman-Litt Project Adminis 0.50 152.0000 76.00 File invoices for next draw and prep invoice tracker.

11/21/202 38355 63-13 Task Order No. 4 - Water System Pre Lori Caplis Project Adminis 0.25 152.0000 38.00 Grant Management -funding agency email.

11/21/202 38355 63-13 Task Order No. 4 - Water System Pre Kasia Bothman-Litt Project Adminis 0.25 152.0000 38.00 AR.

11/20/202 38355 63-13 Task Order No. 4 - Water System Pre Kasia Bothman-Litt Project Adminis 1.25 152.0000 190.00 Work on November draw packet.

11/18/202 38355 63-13 Task Order No. 4 - Water System Pre Kasia Bothman-Litt Project Adminis 0.75 152.0000 114.00 Update draw packet. Request payment items.

11/17/202 38355 63-13 Task Order No. 4 - Water System Pre Lori Caplis Project Adminis 0.75 152.0000 114.00 Labor Compliance - Review CP and file management.

11/14/202 38355 63-13 Task Order No. 4 - Water System Pre Kasia Bothman-Litt Project Adminis 0.50 152.0000 76.00 Submit extension requests.

11/13/202 38355 63-13 Task Order No. 4 - Water System Pre Kasia Bothman-Litt Project Adminis 1.00 152.0000 152.00 Extension letters.

11/12/202 38355 63-13 Task Order No. 4 - Water System Pre Kasia Bothman-Litt Project Adminis 1.00 152.0000 152.00 Pay App discussion. Extension items.

11/12/202 38355 63-13 Task Order No. 4 - Water System Pre Lori Caplis Project Adminis 0.25 152.0000 38.00 Grant Management - email with funding agency re GSC documents.

11/11/202 38355 63-13 Task Order No. 4 - Water System Pre Kasia Bothman-Litt Project Adminis 0.50 152.0000 76.00 Extension letter discussion.

11/11/202 38355 63-13 Task Order No. 4 - Water System Pre Lori Caplis Project Adminis 0.50 152.0000 76.00 Labor Compliance - File management; Email requesting updated fringe benefit
report.

11/10/202 38355 63-13 Task Order No. 4 - Water System Pre Lori Caplis Project Adminis 0.25 152.0000 38.00 Grant Management - Spenddown review.
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